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The California Department of Transportation (Department) requests approval of the following 
Traffic Congestion Relief Program (TCRP) project application amendment, with no net change 
to TCRP funding. 

 
Project #148.1 – Route 98; widening of eight miles between Route 111 and Route 7 from two 
lanes to four lanes in Imperial county.  Amend application to: 

• Update project schedule and funding plan. 
 
RECOMMENDATION 

 
The Department recommends approval. 
 
BACKGROUND 
 
In October 2000, environmental studies for the widening of the existing alignment, and 
consideration of alternative alignments, began.  However, due to State Budget shortfalls in 
December 2002, the Department was unable to execute new contracts for environmental 
services.  In addition, the region was beginning to experience increased growth and significant 
land use changes.  There was speculation that this growth could dramatically accelerate, but 
these speculations were not acknowledged in formal planning documents.  At that time, the 
traffic models indicated only the widening of the existing alignment was warranted.  However, 
regional advocates, including the County of Imperial and the City of Calexico, believed that 
future growth patterns and expected land use changes would require a new alignment. 
 
Due to the project development process impasse combined with the State Budget shortfalls, the 
environmental work was put on hold until more refined future traffic projections, growth, and 
land use information became available. 
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In the past two years, much of the previously speculated growth has occurred.  Major land use 
developments have provided a foundation for revised traffic modeling and identification of 
interregional trips.  This information, combined with increasing congestion, has prompted the 
agencies involved to restart the environmental process. 
 
A concurrent re-allocation of $1,149,000 for environmental is requested under Reference 
No. 2.6e.(2). 
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RESOLUTION 
 
Resolved, with all conditions stipulated still in effect, the California Transportation Commission 
hereby revises TCRP Project #148.1 as follows: 
 
Revises: 
 
 

 

     Proposed 1,100      1,100 1,100
Change 0

IVAG
Existing 1,100 1,100 1,100

5,000   57,400 24,300 29,100 5,000
4,000   

Proposed 63,400 6,000     
4,000 0 0 0

1,000   
Change 4,000 0     

53,400 24,300 29,100 5,000
Total
Existing 59,400 6,000     

  17,800 29,100   Proposed 46,900      46,900
Change 0

17,800 29,10046,900Existing 46,900

4,000   
Future

4,000    
4,000

Proposed 4,000      
4,000Change 4,000

  

SAFETEA-LU
Existing 0

  2,500  Proposed 2,500 2,500      
Change 0

2,500

 
STIP-RIP
Existing 2,500 2,500

    Proposed 5,400      5,400 5,400
Change 0

TCRP - Proposed
Existing 5,400 5,400 5,400

2,500 1,000       3,500    

Completion (FY)

FUND TOTAL
08/0907/0806/0705/06Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

Project Totals by Component

CONR/WBeyond PA&ED PS&E
R/W 
Supp

CON 
Supp

TCRP - Committed
Existing 3,500 3,500 2,500 1,000

Description:

California Department of Transportation
Same
Route 98; widening of eight miles between Route 111 and Route 7 from two lanes to four lanes

Lead Agency:
Implementing:

Change
Proposed

0
3,500

148.1 $      8,900 
Phase 1
Phase 2

03/04 09/10
06/07 11/12

Imperial 11
County District BREF TCRP

11/12
13/14

Phase 3
Phase 4
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TCRP AMENDMENT TAA-05-37 
 

Location Map 
 

 
 
 

TCRP #148.1 
 
Description: Route 98; widening of eight miles 

between Route 111 and Route 7 from 
two lanes to four lanes. 

 
 

Project Location 


